COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 06/ 2021

ESTI MATE SUMVARY 14:12: 35
CONTI D: C22997 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 22997-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0 DAYS TI VE ALLOW 90 WORK DAYS
SH 10 OVERLAY LA JUNTA VEST PERCENT TIME:  100. 00 ORI G TI ME ALLOW 90 WORK DAYS
PROJECT NO STR0101- 027
SH 10 OVERLAY LA JUNTA VEST
NAME OF ROAD:
PROJECT COUNTI ES: OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 04/16/2020
P. 0. BOX 566 DATE LET 02/ 27/ 2020 DATE WORK BEGAN
DATE AWARDED 03/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/16/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 16/ 2020
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 7,886, 399. 45 PARTI Cl PATI NG $  6,866,223.64 $ 275, 237. 34
AWARD PRQJECT AMI: $  6,758,000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 87.06% TOTAL EARNI NGS 6, 866, 223. 64 275, 237. 34
FUNDS AVAI LABLE: $ 1,020,175.81 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 866, 223. 64 275, 237. 34
TOTAL CLAI MS: $ 0.00 RETAI NAGE -101, 370. 00 0.00
SECUR! TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 764, 853. 64 275, 237. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 6, 764, 853. 64 275, 237. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275, 237. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22997-BI D ESTI MATE RUN 01/ 06/ 2021
PRQJECT: STR0101- 027 ESTI MATE NO 0005 14:12: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 450. 000 0. 000
EACH 366. 000 1, 830. 00
5. 00000 366. 000 1, 830. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 14, 831. 000 14, 506. 450
SY 0. 000 0. 00
4.00000 14,506. 450 58, 025. 80
0015 202-00810 *Rerpval of Ground Sign 98. 000 41. 000
EACH 57. 000 5, 700. 00
100. 00000 98. 000 9, 800. 00
0020 202-00821 *Rermoval of Sign Panel 55. 000 33. 000
EACH 17. 000 1, 105. 00
65. 00000 50. 000 3, 250. 00
0025 202-01130 *Renoval of Guardrail Type 3 1, 163. 000 1,123. 000
LF 0. 000 0.00
5. 00000 1, 123. 000 5, 615. 00
0030 203-00000  *Uncl assified Excavation 2,523. 000 2,112.000
cY 0. 000 0. 00
40. 00000 2,112.000 84, 480. 00
0035 203-01500 Bl adi ng 100. 000 42.000
HOUR 0. 000 0. 00
125. 00000 42.000 5, 250. 00
0040 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0045 207-00205 Topsoi | 160. 000 0. 000
cY 0. 000 0.00
52. 00000 0. 000 0. 00
0050 208-00002 *Erosi on Log Type 1 (12 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 78. 080 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00011

212- 00006

212-00032

213- 00002

213- 00061

240- 00010

240- 00020

304- 06007

304- 08002

403- 00720

403- 34721

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
*Reset Mail box Structure (Type 1)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

of Nests

Renova

Netting

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
400. 00000
0. 300
ACRE
6, 000. 00000
0. 300
ACRE
7, 000. 00000
0. 300
ACRE
6, 000. 00000
60. 000
LB
24. 00000
100. 000
HOUR
60. 00000
800. 000
sy
9. 00000
1, 266. 000
cy
40. 00000
5, 958. 000
cy
24. 00000
2, 499. 000
TON
108. 00000
32, 890. 000
TON

79. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,111. 040
0. 000
1,111. 040

3, 505. 340
0. 000
3, 505. 340

2,324. 340
0. 000
2,324. 340

31,772.880
0. 000
31,772.880
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ESTI MATE RUN 01/ 06/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:12: 35

AMOUNT

44, 441,

84,128

251, 028

2,510, 057

.00

.00

.00

.00

.00

.00

.00

60

16

72

52



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22997-BI D ESTI MATE RUN 01/ 06/ 2021
PRQJECT: STR0101- 027 ESTI MATE NO 0005 14:12: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 22,092. 580 22,081. 580
TON 0. 000 0. 00
85. 00000 22,081. 580 1, 876, 934. 30
0120 411-10255 Emul sified Asphalt (Slow Setting) 35, 946. 000 25, 882. 610
GAL 31. 000 93. 00
3. 00000 25,913. 610 77,740. 83
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 650. 000 632. 740
LF 0. 000 0. 00
37.00000 632. 740 23,411. 38
0130 606-01385 *Transition Type 3J 6. 000 3. 000
EACH 3. 000 6, 600. 00
2,200. 00000 6. 000 13, 200. 00
0135 606-01390 *End Anchorage Type 3K 6. 000 6. 000
EACH 0. 000 0. 00
3, 800. 00000 6. 000 22,800. 00
0140 606- 02003 *End Anchorage (Nonfl ared) 10. 000 10. 000
EACH 0. 000 0. 00
4,100. 00000 10. 000 41, 000. 00
0145 612-00036  *Delineator (Flexible) (Square Base) 564. 000 0. 000
EACH 564. 000 53, 580. 00
95. 00000 564. 000 53, 580. 00
0150 612- 00037 *Del i neator (Flexible) (Flat Munted) 17. 000 0. 000
EACH 17. 000 1, 445.00
85. 00000 17. 000 1,445.00
0155 614-00011  *Sign Panel (Class I) 525. 950 447.880
SF 78.070 1,717.54
22.00000 525. 950 11, 570. 90
0160 614-00012 *Sign Panel (Class Il) 872. 000 665. 960
SF 193. 320 4,639. 68
24. 00000 859. 280 20, 622.72
0165 614-00013  *Sign Panel (Class II1) 119. 000 96. 500
SF 22.500 765. 00

34. 00000 119. 000 4, 046. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-01503

614- 01573

614- 80390

625- 00000

626- 00000

626- 01114

627-00001

627-00013

627- 30405

627-30411

630- 00000

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM

DESCRI PTI ON
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sl i pbase

Runbl e Strip (Ginding)(Asphalt)(Sinusoidal)

*Construction Surveying

*Mobi | i zati on

Public Information Managenent (Tier 1V)

*Pavenent Marking Pai nt

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

36. 000

320. 00000

90. 000

410. 00000

259, 958. 000
LF
0. 20000

1. 000

5, 000. 00000

1.000
LS
501, 699. 40000

156. 000

DAY
35. 00000
4,096. 100

GAL
51. 00000
2,429. 000

GAL
42. 00000
89. 000

SF
30. 00000
134. 000

SF
19. 00000
2,700. 000

HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 000
6. 000
36. 000

67.000
23. 000
90. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

4,096. 100
0. 000

4,096. 100

0. 000
2,391.
2, 391.

000
000

0. 000
89. 000
89. 000

0. 000
. 000
. 000

2, 365. 000
0. 000

2, 365. 000
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1, 920.

9, 430

5, 000

100, 422

2,670

2,280

00

00

.00

00

.00

.00

.00

00

00

00

.00

14:12: 35

AMOUNT

11, 520

36, 900

5, 000

501, 699

3, 885

208, 901

100, 422

2,670

2,280

70, 950

00

00

.00

00

40

00

10

00

00

00

00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80001

630- 80341

630- 80342

630- 80355

630- 80360

630- 80380

630- 80520

630- 85041

700- 70010

ROADWAY

C22997
22997-BI D
STR0101- 027
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

Mbbi | e Attenuat or

F/' A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47.000
DAY
340. 00000
90. 000
DAY
1, 200. 00000
5. 000
EACH
4, 000. 00000
15. 000
EACH
35. 00000
89. 000
EACH
55. 00000
3. 000
EACH
8, 000. 00000
100. 000
EACH
40. 00000
200. 000
EACH
3. 00000
12. 000
DAY
1, 800. 00000
10. 000
DAY
800. 00000
170, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

63. 000
0. 000
63. 000

4.500
0. 000
4.500

7.200
0. 000
7.200

72.000
0. 000
72.000

2.700
0. 000
2.700

18. 000
0. 000
18. 000

162. 000
0. 000
162. 000

0. 000
5. 000
5. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 06/ 2021

9, 000

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

14:12: 35

AMOUNT

15, 980

75, 600

18, 000

252.

3, 960

21, 600

720.

486.

9, 000

7,200

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22997-BI D ESTI MATE RUN 01/ 06/ 2021
PRQJECT: STR0101- 027 ESTI MATE NO 0005 14:12: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 -61,586.810
FA 0. 000 0. 00
1. 00000 -61, 586. 810 -61, 586. 81
0285 700-70018 F/ A Roadway Snpot hness Incentive 282, 446. 400 282, 446. 400
FA 0. 000 0. 00
1. 00000 282, 446. 400 282, 446. 40
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 16, 000. 000 650. 500
F A 514. 000 514. 00
1. 00000 1, 164. 500 1, 164. 50
0300 700-70025 F/A Quality Incentive Payment 152, 000. 000 0. 000
FA 66, 526. 120 66, 526. 12
1. 00000 66, 526. 120 66, 526. 12
0305 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 7,470,537.708% 275,237.34 $ 6, 589, 833. 64
CAT NO0300 STRUCTURE M 22-A

0315 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 136. 000 128. 000
5% 0. 000 0. 00
60. 00000 128. 000 7, 680. 00
0320 202-00425 *Renmpval of Bridge Railing 84. 000 81. 000
LF 0. 000 0. 00
20. 00000 81. 000 1, 620. 00
0325 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 23. 000 23. 000
TON 0. 000 0. 00

79. 00000 23. 000 1,817.00



CONTI D

CAT NO0300

0330

0335

0340

515-00120

606- 01370

606- 11010

CAT NO0301

0345

0350

0355

0360

0365

0370

202- 00425

403- 34721

506- 00209

519-01000

606- 01370

606- 11010

CAT NO0302

0375

202- 00425

C22997
22997-BID
STR0101- 027

| TEM
DESCRI PTI ON

STRUCTURE M 22- A

*\Wat er proof i ng (Menbrane)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE M 22-BC

*Reroval

of Bridge Railing

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

*Riprap (9 Inch)

*Epoxy Resin (Injection)

*Transition Type 3G

*Bridge Rail Type 10R

STRUCTURE 010A060887BL

*Rermoval of Bridge Railing

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUNO01/06/ 2021

ESTI MATE NG 0005 14:12: 35
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
136. 000 135. 000
sy 0. 000 0. 00
40. 00000 135. 000 5, 400. 00
4. 000 4.000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
84. 000 84. 000
LF 0. 000 0. 00
180. 00000 84. 000 15, 120. 00
CAT 0300  CURRENT AMI $  43,017.00$ 0.00%  42,437.00
417. 000 416. 000
LF 0. 000 0. 00
20. 00000 416. 000 8, 320. 00
85. 000 85. 000
TON 0. 000 0. 00
79. 00000 85. 000 6, 715. 00
3.000 3.000
oy 0. 000 0. 00
900. 00000 3.000 2, 700. 00
349. 000 349. 000
LF 0. 000 0. 00
200. 00000 349. 000 69, 800. 00
4.000 4.000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
417. 000 416. 000
LF 0. 000 0. 00
180. 00000 416. 000 74, 880. 00
CAT 0301  CURRENT AMI $  173,415.00$ 0.00$ 173,215.00
43. 000 40. 000
LF 0. 000 0. 00
20. 00000 40. 000 800. 00



CONTI D: C22997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22997-BID ESTI MATE RUN 01/ 06/ 2021
PRQIECT STR0101- 027 ESTI MATE NO. 0005 14:12: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0302 STRUCTURE 010A060887BL
0380 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 9. 000 9. 000
TON 0. 000 0. 00
79. 00000 9. 000 711.00
0385 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 6. 000 6. 000
TON 0. 000 0. 00
85. 00000 6. 000 510. 00
CAT 0302 CURRENT AMT $ 2,081.00% 0.00% 2,021.00
CAT NO0303 STRUCTURE 010A061940BL
0390 202- 00425 *Renpval of Bridge Railing 39. 000 33. 000
LF 0. 000 0. 00
20. 00000 33. 000 660. 00
0395 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 8. 000 8. 000
TON 0. 000 0. 00
79. 00000 8. 000 632. 00
0400 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 1, 634. 550 5. 000
TON 0. 000 0. 00
85. 00000 5. 000 425. 00
CAT 0303 CURRENT AMI $  140,348.75%$ 0.00% 1,717.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0410 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 000. 00000 1. 000 24, 000. 00
0415 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
CAT 0400 CURRENT AMT $ 57, 000. 00 $ 0.00% 57, 000. 00
PROJECT TOTAL CURRENT AMI $ 7,886,399.45$% 275,237.34 % 6, 866, 223. 64



